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1. WORK ASSIGNMENT INFORMATION ) _ e _ | -

Project Name: __ Albion-Sheridan LF, MI Contractor: WW ineering & Science Work ‘Assignment No.: 12 s AN

Activity:

Date: March 3, 1992

CR . EPA Contract No.:_68-W8-0079 Revision No.: __Initial
Contractor Control No.: ' Modification No. .‘i 2

(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

[ X ) New Work [ ] Interim [ ] Partial Work Plan Approval [ 1 Technical Direction [ ) Work Assignment
Assignment Amendment Memorandum Completion
[ ] Final Work Plan Approval Notification
. Interim SOW, .1 . Changein LOE, . Detailed scope, budget (No Attachment)
schedule, and Scope by task . Approval of work plan * and schedule
LOE . Add additional . Add funds . Revise expenditure level . Contractor originales
. Complete SOW, tasks of funds . Minor shift within SOW . Regional determination
estimated budget [ ] Amendment to Final Work Plan . When signed by CO,
and schedule [ 1 Incremental Approval . (All changes must be with this coastitutes a stop
Funding overall scope, budget and work order

. Change in LOE, scope of budget by task |, LOE approved by EPA CO)
. Add additiona! tasks or funds

3. BUDGET INFORMATION

5. EPA COMMENTS:

Interim Budget (IB) ~ Approved Work Plan Budget Expenditure Limit (EL)*
Total Funding
received (3)* Technical 3)* Technical o) Technical (5)*
LOE LOE LOE
Current 0 0 0 0 0 0 0
This Action 10,000 ' 40 2,800 0 0 40 2,800
Total 10,000 40 2,800 0 0 40 2,800
¢ Includes fees * Includes fees * Includes fees * Established by WAM/PO
4. WA COMPLETION DATE Current: _ \ \Q\"\ Revised:

The contractor shall prepare a workplan in accordance with the Statement of Work.
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: Scope of Wark
Community Relations Activities
Albion~-Sheridan Township Landfill
: Albion, Michigan

This scope of work outlines the community relations activities in suppart of the
remedial ixwestigation/feasibility study for the Albion-Sheridan Township
Landfill Superfund site in Albion, Michigan. These activities will be

implemented according to U.S. EPAguJ.dameanithe 1986 amerfmﬂAnerﬂmentsard
Reauthorization Act (SARA).

Background

The Albion-Sheridan Township ILandfill site is a 30-acre landfill located
approximately 1 mile east of Albion, Michigan. From 1966 to 1981, the landfill,
which was privately owned and operated, accepted mmicipal refuse and industrial
waste fram Albion and nearby Sheridan Township. In the early 1970s, the owners
were given approval by the Michigan Department of Natural Resocurces to accept
sludges described as insoluble hydroxides and carbonates. Although the volume
of metallic sludges accepted by the landfill is not known, some sources estimate
as many as 6,000 cubic yards were buried at the site. Othermterla]s such as
paint wastes and thinners; oil and grease; and dust, sand, arxidthcontamlng
flyashardcasun;sarﬂalsoarebellevedtohavebemdlsposedatﬂxesme.
The Albion-Sheridan Township Landfill was placed on the National Priorities List
on October 4, 1989.

Community Relations Activities

Community relations activities, which will be performed by a contractor under the
direction of the EPA, will extend fraom the start of the RI/FS through the signing
of the record of dec1smn The tasks to be carried out by the contractor include
the following:

1) within 10 working days of the receipt of the scope of work, the contractor
shall attend a kick-off meeting with the EPA to discuss the work assigrment.

2) Based on the scope of work and the discussions at the meeting, the contractor
shall submit the cammnity relations workplan to the EPA. The workplan shall
include an estimate of the LOE hours and costs necessary to carry out each of the
tasks. The EPA will review the workplan and make caments, if required.
Comnents revising the workplan shall be made by the contractar. Once the
revisions have been made, the contractor shall sulmit a final camunity relations
workplan to the EPA far approval. The contractor is not authorized to initiate
any other tasks without the written authority of the contracting officer.

3) The contractor shall develop a commnity relations plan. The purpose of the
plan is to design a set of commmnity relations activities that encourage and
enhance public participation in the cleanup process. To learn about the
camunity's needs and interests regarding the site, the contractor shall assist



thecmmmltymlatlm'scoordlmtormoaxhwtugmternaosmﬂlloml"

officials, envirommental groups, and citizens in Albion. Under the direction of
theccmmmltyrelatlomscoordmator the contractor shall arrange the interviews
ard develop for the plan a list of the appropriate federal, state, county, city,
and township officials, local broadcast and print media, enwrormem:al interest
groups, arxianyotherrelevantuﬂlwd\nlsandgrmps

4) While visiting Albion the commmnity relations coordinator will select a site
for the information repositary. The contractor then shall stock the repository
with relevant EPA documents regarding the Superfund site and the Superfund
program. During the course of this work assigrment it shall be the contractors
responsibility, under the direction of the commmity relations coordinator, to
maintain and update the repository. This includes forwarding to the repository
EPA-approved documents such as remedial investigations, feasibility studies,
records of decisions, fact sheets, and other relevant documents.

5) A fact sheet, describing the RI/FS and written by the EPA, shall be laid ocut
and photocopied by the contractor. The fact sheet will contain 4 illustrations
and will be 8 pages in length 'mefactsheetshallbelmotocopledomrecycled
paper. If the contractor is not located in the Chicago area, then the caontractor
shall mail the fact sheet.

6) A second fact sheet, reporting the results of the RI, shall be written by the
EPA and laid out by the contractor. This fact sheet will contain 4 illustrations

and will be 6 pages in length and shall be photocopied on recycled paper. If the.

contractor is not located in the Chicago area, then the contractor shall mail the -

fact sheet.

7) A third fact sheet, serving as the EPA's proposed remedial plan, shall be laid
out by the contractor. The proposed plan will be written by the EPA. The fact
sheet will be 12 pages in length, will contain 6 illustrations, and shall be
photocopied on recycled paper. If the contractor is not located in the ducago
area, then the contractor shall mail the fact sheet.

8) The contractor shall lay out and place newspaper advertisements, which will
be written by the EPA. A total of five advertisements will be prepared: an
advertisement announcing the public meeting initiating the RI/FS, an
advertisement announcing the RI public meeting, an advertisement announcing the
FS/proposed plan camment period and public meeting, an advertisement announcing
an extension of the camment period, and an advertisement annocuncing the signing
of the record of decision.

9) The contractor shall prepare visual aids and provide logistical support in
support of the public meetings. The contractor shall not be required to attend
any public meetings.

10) The contractor shall update and maintain the mailing list for this site.

Mailing label sets shall be provided to the EPA upon request.

11) In preparation for the feasibility study/proposed plan public meetings, te
contractor shall make arrangements for a court reporter to record the public
meeting. The contractor shall forward three copies of the public meeting
transcript to the community relations coordinator. assigned to the site. Also,



thecmtzactdrsh'anplacea'eccpyofthetmrscriptinﬂxeihfmmtiai
repository. -

Schedule of Commmnity Relations Acti\fitias

Activity , Due Date
Develop cammmity relations plan March/April 1992
Public meeting initiating RI/FS May 1992

RI public meeting May 1993
FS/proposed plan public meeting © March 1994
Maintain and update mailing list As necessary
repositary _ |

Mailing label sets ' Upon request

Period of Performance

'meper.iodofperformmeforthissccpeofvnrkexterﬂstoﬂxeerﬂofthem%
fiscal year, by which time the recard of decision will have been signed.

Contractor Travel

The only travel required of the contractor is the trip, two days and one night,
to Albion to conduct cammunity interviews for the cammmnity relations plan.

U.S. EPA Contacts

Primary contact: Philip Schutte, Commmnity Relations Coordinator, 353-8685.
Secondary contact: Mary Beth Novy, Remedial Project Manager, 353-7556.



